

SECRET

Approved For Release 2001/03/06 : CIA-RDP83T00573R000300080004-0

Agenda

*Copy to DM & HC for  
DD presentation*

Office of Communications  
Management Conference  
4 August 1980 - 3:00-4:30 p.m.  
Location: 2A03

ILLEGIB

Fully Documented Objectives

- OC-13-79 Headquarters Secure Telephone System (HSTS) — *Ames guid* [REDACTED]  
OC-17-80 Message Switching Network Modernization Program (MERCURY) 1/  
OC-19-80 Distribution of Electrical Traffic in the Headquarters Building 1/

For Discussion Purposes Only

- OC/NSA/SCS relationship (including Project [REDACTED]) (S)  
-- CRAFT Support 1/, 2/  
-- Headquarters Area Data Communications Support 1/  
-- Health and Status of [REDACTED] Relationship  
-- Productivity Enhancement Methods  
-- EEO Progress

1/ ODP attendee

2/ OS attendee

EEO Staff attendee - all sessions

OL attendee - all sessions

DERIVATIVE CL BY 009588

DECLASSIFIED ON 22 Jul 00

DERIVED FROM A 9c 2.1

Approved For Release 2001/03/06 : CIA-RDP83T00573R000300080004-0

SECRET

10 JULY 1980

25X1A OBJECTIVE AND ACTION PLAN  
Approved For Release 2001/03/06 : CIA-RDP83T00573R000300080004-0

FORM 3629 08-01-11 PREVIOUS EDITIONS ARE OBSOLETE

SECRET

141, 42]

~~SECRET~~

Approved For Release 2001/03/06 : CIA-RDP83T00573R000300080004-0

OBJECTIVE NO. OC-17-80

Project MERCURY

10 July 1980

The draft MERCURY specification has been reviewed internally, and by all potential bidders. The RFP and final specification will be delivered to OL for issuance to bidders by 25 July. It is planned to award the MERCURY contract in the second quarter of FY 1981.

Approved For Release 2001/03/06 : CIA-RDP83T00573R000300080004-0

~~SECRET~~

OBJECTIVE NO.	OFFICE	RESPONSIBLE OFFICER	EX. RESOURCES ESTIMATE	PERIOD	STATUS																																																																																																			
OC-19-80	OC-ED	[REDACTED]	80	750K																																																																																																				
The CDS Enhancement project will increase the traffic throughput capabilities, provide a pseudo or system emulation, required for the implementation/integration of ACT-0 into CDS, and to provide faster service during a crisis or other periods of high traffic volume.																																																																																																								
ACTION PLAN (Milestones)																																																																																																								
<table border="1"><thead><tr><th>COMPLETION MONTH</th><th>SCHEDULED O</th><th>ACTUAL X</th></tr><tr><th>OCT</th><th>NOV</th><th>DEC</th><th>JAN</th><th>FEB</th><th>MAR</th><th>APR</th><th>MAY</th><th>JUN</th><th>JUL</th><th>AUG</th><th>SEP</th></tr></thead><tbody><tr><td></td><td><input checked="" type="checkbox"/></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td></td><td></td><td></td><td>0</td><td>-----</td><td><input checked="" type="checkbox"/></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td></td><td></td><td></td><td></td><td>0</td><td>-----</td><td><input checked="" type="checkbox"/></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td></td><td></td><td></td><td></td><td></td><td></td><td>0</td><td>-----</td><td>0</td><td>-----</td><td></td><td></td></tr><tr><td></td><td></td><td></td><td></td><td></td><td></td><td>0</td><td>-----</td><td>0</td><td>-----</td><td></td><td></td></tr><tr><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>0</td><td>-----</td><td></td><td></td></tr><tr><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>0</td><td>-----</td><td></td><td></td></tr></tbody></table>						COMPLETION MONTH	SCHEDULED O	ACTUAL X	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP		<input checked="" type="checkbox"/>														0	-----	<input checked="" type="checkbox"/>											0	-----	<input checked="" type="checkbox"/>												0	-----	0	-----									0	-----	0	-----											0	-----											0	-----		
COMPLETION MONTH	SCHEDULED O	ACTUAL X																																																																																																						
OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP																																																																																													
	<input checked="" type="checkbox"/>																																																																																																							
			0	-----	<input checked="" type="checkbox"/>																																																																																																			
				0	-----	<input checked="" type="checkbox"/>																																																																																																		
						0	-----	0	-----																																																																																															
						0	-----	0	-----																																																																																															
								0	-----																																																																																															
								0	-----																																																																																															
1. Site interface specification delivery (11/30/79).																																																																																																								
2. System design plan delivery (3/27/80).																																																																																																								
3. Government review of System Design Plan Receipt of plan plus 30 days.																																																																																																								
4. Delivery of cutover plan (10/31/80).																																																																																																								
5. Training plan (10/31/80) Completion of training dependent on support provided by government.																																																																																																								
6. Site modifications complete 2/30/81.																																																																																																								
7. Delivery of hardware to site (3/16/81).																																																																																																								
WARNING NOTICE - INTELLIGENCE SOURCES & METHODS INVOLVED																																																																																																								
ILLEGIB																																																																																																								
[REDACTED]																																																																																																								
WARNING NOTICE INTELLIGENCE SOURCES AND METHODS INVOLVED																																																																																																								
029322 10 Jul 2000 A9c5.2 & A9c2.3																																																																																																								

15 July 1980

OFFICE OF COMMUNICATIONS

OBJECTIVE NUMBER: OC-19-80

Cable Dissemination System (CDS)

MILESTONE 1: Completed.

MILESTONE 2-3: Completed. Late due to overrun. Overrun cost was \$778,983 funded from FY78 with an overall program slippage of 7 months. Costs for contractor handling of classified test traffic was \$410,000, also funded from FY78, with a projected 11 week extension in project completion.

MILESTONE 4-7: Rescheduled due to overrun. Recent contractor personnel problems are expected to cause an additional overrun and schedule slippage.

25X1A

7 July 1980

OBJECTIVE NO.  
OC-19-80

Approved For Release

83T00573R000300080004-0

OBJECTIVE APARS-The Automated Printing and Reproduction System (APARS) project will provide a system to automate as much of the reproduction and sorting functions of the Cable Secretariat and large registries as possible. This will result in faster delivery to each customer, fewer misrouted messages, improved message accountability, and a reduced number of manual tasks for the Cable Secretariat personnel and registry personnel.

79		\$2787K
80	2	220K
81	UNK	1151K
82	UNK	1204K
83	UNK	1548K
84	UNK	1548K
85	UNK	1548K
86	UNK	873K

PERIOD	STATUS		
	+	=	<
OCT - DEC			X
JAN - MAR			X
APR - JUN			X
JUL - SEP			

+ EXCEEDING PLAN  
= MEETING PLAN  
< BEHIND PLAN

## ACTION PLAN (Milestones)

## COMPLETION MONTH: SCHEDULED O; ACTUAL X

OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
0	-0			-N							
	0				0	-N					
				0	-N						
					0	0		-N			
						0		0	-N		
						0			-N		
							0		0		
									0		
										0	
											0

DERIVATIVE CLEY 029322  
 DEOL / FORM 7 July 00  
 DERIVED FROM A9c3.2

SECRET

7 July 1980

OFFICE OF COMMUNICATIONS

OBJECTIVE NUMBER: OC-19-80 (APARS)

MILESTONE 1: Completed in February 1980

MILESTONE 2: Completed in April 1980

MILESTONE 3: Completed in March 1980

MILESTONE 4: Completed in June 1980

MILESTONE 5: Completed in June 1980

MILESTONE 6: Completed in June 1980

MILESTONES

7-11: Rescheduled to reflect the suggested new project schedule proposed by Xerox for an additional sixty days to complete APARS. The rescheduling was necessary due to slippage of Milestone 1. The revised schedule is technically feasible and the project is progressing satisfactorily toward these dates.

TRANSMITTAL SLIP		
TO: D/ODP		
ROOM NO. 2D0105	BUILDING HQS	
REMARKS:  OC MBO Conference agenda attached		
FROM: DDA/MS		
ROOM NO. 7D18	BUILDING HQS	EXTENSION 5226

FORM NO. 241  
1 FEB 55

REPLACES FORM 36-8  
WHICH MAY BE USED.

(47)